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Capacity Plan
City of Crystal Springs, MS
Potable Water Supply

Executive Summary

This Capacity Plan has been developed as part of the Corrective Action Plan (CAP) for the
Kuhlman Electric Corporation (KEC) in Crystal Springs, Mississippi. The purpose of the
Capacity Plan is to comply with the March 1, 2012 Mississippi Department of Environmental
Quality (MDEQ) CAP approval conditions. KEC is undertaking these efforts in cooperation
with and under direction from MDEQ.

In 2000, contamination was discovered at KEC during a plant expansion and reported to MDEQ.
A substantial amount of on- and off-site investigation and remediation was conducted since then
by Borg Warner, a previous owner, and City Well CSW-WA7 was taken out of operation as a
protective measure in 2005. Routine sampling of the operating City wells was initiated
immediately following this action, and continues on a monthly basis. Two additional City wells
have also been found to contain trace levels of 1,1-dichloroethene and 1,4-dioxane, contaminants
associated with the KEC plume. To date, the concentrations in these wells have remained well
below the Maximum Concentration Limit (MCL) or MDEQ Target Remedial Goals (TRGS).

Additional groundwater monitoring wells are sampled quarterly or semi-annually. In the fall of
2011, KEC began performing this monitoring in lieu of Borg Warner. This was shortly after
Borg Warner submitted the Sixth Interim Groundwater Monitoring Report, which detailed
groundwater monitoring data from 2009 through 2011. The data in this report suggested that the
plume, previously thought to be stable, may be continuing to migrate south towards the City of
Crystal Springs well field. Based upon this data, KEC immediately began evaluating options to
address potential future capacity threats to the City of Crystal Springs municipal water supply.
The Capacity Plan represents the outcome of those evaluations.

This plan provides for the interim treatment of water produced from the two existing wells with
trace detections and a course of action that will provide long-term capacity without the need for
treatment beyond that which is currently in place.



l. Introduction

Presented here is a conceptual plan proposed by Kuhlman Electric Corporation
(KEC) to proactively address contaminant plume migration in the direction of the
City of Crystal Springs (City) potable water wells.

The purpose of this plan is to comply with a condition in the Mississippi Department
of Environmental Quality (MDEQ) Corrective Action Plan (CAP) approval in March
2012. The approval from MDEQ is attached in Appendix A. This plan is also
intended to abate public concern with respect to the City potable water supply,
proactively address new plume migration information, and plan for a long-term
potable water source with comparable production volume relative to that available
prior to any impact by the groundwater plume.

The submittal date was extended upon request to MDEQ to June 8, 2012. The
approval letter from MDEQ is attached in Appendix A.

The plan is comprised of two major components: an interim method to treat the water
now being produced by City potable water wells CSW-WA1 and CSW-WA?2 and a
long-term solution for making the volume of water available without additional
treatment beyond that presently required comparable to that available prior to any
impact of the contaminant plume.

This plan was arrived at after careful consideration of various alternatives,
discussions with the City of Crystal Springs officials, the MDEQ, the Mississippi
Department of Health (MDOH), and the desire on the part of KEC management to
alleviate potential risk, both short and long term, to the City’s potable water supply.

Il. Background

The City owns and operates a potable water supply, treatment, and distribution
system serving the City and nearby areas in Copiah County, MS. It is the primary
source of potable and fire protection water for the residents of the City. The primary
components of the City facilities currently include eight (8) fresh water supply wells,
a central consolidation facility, an aeration unit, and subsequent distribution piping
and systems throughout the City.

The potable water system is permitted and regulated by the MDOH who is
responsible for water quality monitoring and enforcement for public potable water
systems in the State of Mississippi. The wells are also permitted by MDEQ Land and
Water.



History

In 2000, soil contamination was discovered at KEC during a plant expansion and
reported to MDEQ. A substantial amount of on- and off-site investigation and
remediation was conducted since then by Borg Warner (BW). The Preliminary
Groundwater Assessment Report, Kuhlman Electric Corporation, Crystal Springs,
Mississippi dated July 2004 (Martin & Slagle) consisted of the installation,
sampling, and analysis of eight permanent monitoring wells on the site. The
results of the 2004 investigation indicated that six of the eight monitoring wells
had detectable concentrations of Volatile Organic Compounds (VOCSs) in both the
perched groundwater and the upper aquifer.

The Groundwater Assessment Report, Kuhlman Electric Corporation, Crystal
Springs, Mississippi dated April 30, 2009 (Martin & Slagle) identified the source
area for the impacted groundwater and delineated it within the soil under the KEC
plant building. Two commingled plumes of 1,1-dichloroethene (DCE) and 1,4-
dioxane (dioxane) were also delineated that extend from the source area
southwest and west of the site and are in contact with the aquitard downgradient
of the site. The presence of dioxane is presumed to be related to its use as a
stabilizer in 1,1,1-trichloroethane in the past (i.e., well before 1999) at the KEC
site. DCE is a breakdown product of 1,1,1-trichloroethane. The solvent 1,1,1-
trichloroethane is no longer used at KEC. The 2009 report also indicated the
southern lobe of the DCE and dioxane plumes appear to be influenced by
pumping stresses of the municipal wells. As such, the municipal wells were
identified as potential receptors for the groundwater plume. Five of the municipal
wells are located within an area approximately 2,400 feet south and southwest,
and in the general downgradient direction from the site. One municipal well
located at the corner of Jackson Street and Lee Avenue is approximately 300 feet
east of the site and was previously used for the City swimming pool, but this well
is no longer in service due to causes unrelated to the KEC plume. Six municipal
water wells were initially sampled in September 2004. The municipal wells have
since been sampled periodically and are currently sampled on a monthly basis. In
November 2005, results from CSW-WAY indicated DCE at a concentration of 9.7
pa/l, which is above the MDEQ Target Remedial Goal for groundwater (TRG) of
7.0 pg/l.  Subsequent sampling confirmed the previous results, and Municipal
Well CSW-WA7 was taken out of service and has remained out of service since
2005.

MDEQ immediately mandated monthly sampling and reporting by BW of all
remaining City wells and at the consolidation unit outflow location with analysis
for VOCs and later added dioxane to the constituent list. The MDOH monitoring



requirements for public potable wells do not include these analyses. MDEQ also
instituted an internal sampling program for the City wells.

This sampling schedule has been in effect since 2005. Since that time, occasional
detections of DCE and dioxane at concentrations below the TRG Limit but above
the Reporting Limit (RL) in CSW-WAL1 and CSW-WAZ2 have been found. No
detections of the COC above the RL or TRG Limit have been found in the final
consolidation unit outflow (designated TP for treatment plant) or any of the other
wells. Tables 1 and 2 list the results of available well and CSW-TP samples since
inception of the sampling program.

As part of the groundwater assessment, BW installed 38 monitoring wells to
provide delineation of the groundwater contaminant plume. Environmental
Management Services, Inc. (EMS) installed five additional monitoring wells on
behalf of KEC in October 2011. The initial wells were sampled on a quarterly
schedule until 2011 when a semi-annual schedule was adopted. Reports detailing
the results of the monitoring were generated and a Groundwater Corrective
Action Plan was prepared by Arcadis on behalf of BW and approved by MDEQ in
March 2012. The conditional approval is included in Appendix A.

Recent Monitoring

The data in the Sixth Interim Groundwater Assessment Report by Borg Warner
(Peel, 2011) suggested that the plume, previously thought to be stable, may be
continuing to migrate south towards the City of Crystal Springs well field. The
data presented in the Semi-Annual Groundwater Assessment Report, Kuhlman
Electric Corporation, Crystal Springs, Mississippi dated January 3, 2012 (EMS)
also indicated that the groundwater contamination plume appeared to be slowly
migrating to the south and slightly east toward the municipal wells located in that
vicinity. During the October 2011 sampling event, DCE was detected at or above
its MDEQ TRG in 17 of 38 groundwater monitoring wells. Dioxane was detected
at or above its MDEQ TRG in six of the 38 groundwater monitoring wells (See
Figure 2 and Figure 3).

Monitoring of the groundwater contaminant plume has indicated that the
concentrations of the COC within the plume have varied over time. Uncertainty
exists with respect to potential future threats to two wells that already have low
concentration detections. Of the five new monitoring wells that were installed by
KEC in late 2011, one was positioned within the edge of the contaminant plume
in the potential migration pathway toward these two wells. This monitoring well



and others nearby are being used as sentinel wells due to their locations with
respect to the two wells.

C. Transition

The groundwater assessment, associated monitoring, development of the CAP,
and implementation of that plan has historically been performed by BW. KEC is
currently performing these functions, with the exception of the following:

In a letter dated October 11, 2011, (contained in Appendix B) BW updated the
status of their involvement at the Crystal Springs site to MDEQ. In this letter,
BW noticed MDEQ that:

e “BW will continue to monitor Crystal Springs’ drinking water supply
wells and supply lines on a monthly basis and will continue to provide the
resulting data to MDEQ”;

e “BW will continue to pay for the replacement of City Well No. 7 with a
new supply well”.

No further public commitment by BW has been made with respect to groundwater
or impacts to the City wells.

In the fall of 2011, KEC directed EMS to begin the development of a capacity
plan to address concerns with respect to potential further impacts to the City water
supply. Accordingly, EMS began research and development of options to provide
alternatives for the water supply to the city in the event that contaminant
concentrations increased in the operating City wells to levels that exceeded the
TRGs.

On March 1, 2012 MDEQ formally required the submission of a written capacity
plan to address the concerns related to potential threats to the City water supply as
part of the CAP approval. The letter is attached in Appendix A. This proposed
plan is presented to meet the MDEQ requirement. Given the nature of the subject
plan, agreement on the plan elements will be necessary between MDEQ), the City
of Crystal Springs, the MDOH, and KEC before implementation is possible.

1. Interim Actions

Since the initial investigatory report of the impact to groundwater at the KEC
facility in 2004 by BW, the groundwater investigation and definition of the extent
of the groundwater contaminant plume progressed in stages. During the same
time period, an investigation was initiated to determine the source of the release.
The final groundwater assessment report was submitted to MDEQ by BW on

4



April 2009 and was used as a basis for the development of a CAP submitted to
MDEQ on March 15, 2011.

Specific Actions

The following actions were taken:

Shut down of CSW-WAT7 in November 2005

Installation, in stages, of an array of plume definition and monitor wells

(43)

Investigation via use of a Waterloo Profiler for definition guidance

Monthly sampling of City wells

Quarterly sampling of all monitor wells (later semi-annual in 2011)

Reporting of monitoring well results and monitoring of plume migration

Water well survey(s)

Soil and vapor sampling beneath KEC facility

Corrective Action Plan development for groundwater and source area

including Soil Vapor Extraction (SVE), Air Sparging (AS), and Monitored

Natural Attenuation (MNA)

Planning for a replacement of CSW-WA7 with new well, test well

evaluation is currently underway (See Figure 4)

Community engagement activities

Informational open house (January 2012)

Meetings with community groups (ongoing)

Revised SVE plan submitted to MDEQ

CAP approval

SVE Pilot test performed

Meetings with City and City Engineers

o Preliminary discussions between the City Officials, KEC, WGK,

Inc. (Engineers for the City), and EMS were conducted with a
common objective of seeking solutions for providing the City with
a potable water source with a production volume equal to the
actual volume of historical production and that is not likely to be
impacted by the known groundwater plume.

Meetings with MDOH, WGK, and EMS to resolve permitting

requirements (ongoing)

Meetings with MDEQ (ongoing)

Water treatment technology research and evaluation

o EMS has investigated numerous alternatives and screened

technologies that would be effective given the myriad of
conditions, constraints, and circumstances posed. The strategy that



is proposed was deemed the most feasible considering
effectiveness, practical implementation, time required for
installation, and costs.

0 The constituents of concern in the vicinity of the City’s potable
water wells are DCE and dioxane. Many treatment options exist
for removal of DCE from water, however, dioxane is recalcitrant
due to its miscibility in water. Of the few options that exist for
treating this contaminant, advanced oxidation using ultraviolet
light has been deemed most appropriate in this case.

o Other options evaluated were chemical oxidation, carbon
adsorption, and aeration. Chemical oxidation is feasible, however;
was discounted due to operational costs, difficulty of control, and
public perception of chemical addition. The other technologies are
not deemed technically effective to achieve the desired result.

e Development of City potable water system design parameters (ongoing)

IV.  Proposed Actions

The overall goal of this plan is to pursue a potable water source with comparable
production volume relative to that available to the City of Crystal Springs prior to
impact by the groundwater plume.

Due to the time required to responsibly achieve this goal, this plan is comprised of
two elements to be pursued concurrently. They are: 1) provide interim treatment
system for the water from the two existing wells with trace detections and 2)
replacement, as necessary, of the volume of water relative to that available prior
to impact by the groundwater plume.

The plan for the interim period until a long-term provision is fully implemented is
outlined in Section A. Interim Plan — Near Term Water Treatment that follows.

Considering the long-term issues normally associated with treatment of a potable
water source, a solution that does not require treatment long term and is consistent
with the existing system design would be most desirable for KEC and the City.
The most attractive alternative is to construct new wells as necessary at locations
not likely to be impacted by the known groundwater plume.

The Section B. Volume Replacement, outlines the conditions, circumstances,
information needed etc. to achieve this objective.



Interim Plan — Near Term Water Treatment

Objective- The timely development and implementation of an interim method to
provide a volume of potable water for the City equivalent to the historical volume
production rates from CSW-WA1 and CSW-WAZ2 that prevents exceedance of the
established TRG concentration requirements for the constituents of concern until
a more long-term solution is in place and functioning.

1) Proposed Technology

After evaluation of the practical alternative technologies that would be effective
in removing the target constituents and that could be employed in a timely
manner, the technology proposed is advanced oxidation utilizing ultraviolet light
in combination with a catalyst. The system utilizes ultraviolet light to activate a
titanium dioxide (TiO,, used in paints as a pigment) catalyst which generates free
radicals. Free radicals are highly reactive ions which seek to attach themselves to
other present molecules and thus break those chemical bonds. In this case, the
free radicals would break the chemical bonds for the DCE and dioxane and
produce water and carbon dioxide. This process destroys the constituents of
concern. The proprietary unit proposed is manufactured by Purifics ES Inc. and is
marketed as Photo-Cat AOP+®. It is a mobile unit that can be easily installed in a
temporary facility where piping is most convenient. Details of the specific unit
recommended are included in Appendix C.

The system is a proven technology, does not introduce any chemicals or additives
into the treated water, and requires relatively little operational and maintenance
attention after startup. The capacity of the unit is easily scalable in the field
making it flexible to volume needs. Discussions with the MDOH relative to this
technology indicate that it would be acceptable for use in this application.

Unlike conventional methods, this treatment method is effective for both the
specific constituents DCE and dioxane present in the groundwater. The enhanced
oxidation induced by the exposure to intense ultraviolet light in the presence of a
titanium dioxide catalyst destroys the contaminants and is one of only a few
methods that effectively removes the dissimilar constituents.

2) Installation and Operation

KEC or its contractors will perform the engineering, installation, operation, and
monitoring of the chosen treatment unit. Installations will be subject to approval
by the designated City Engineers and compliance with City requirements. The
MDOH requires a Class A Operator licensed for this type treatment system. The



operator will be provided by KEC and coordinated with existing City personnel.
The MDOH requirements are provided in Appendix D.

A sampling and monitoring protocol and schedule will be developed by KEC and
approved by the City Engineers and MDOH to monitor and confirm the system
performance.

3) Location

A schematic of the proposed interface with the existing City supply system is
shown in Appendix E.

Consultation with the City Engineers indicates that the most logical location for
this unit to be tied in to the existing supply piping network is on City owned
property at East Railroad Avenue. The location is shown on Figure 5. The
detailed engineering, installation piping, enclosure construction, and utility
provision could be completed prior to delivery of the unit. Manufacturing
delivery time is estimated at four to five months following placement of the order.

4) Post Use

Upon completion of the long-term solution, the unit could be employed at or near
the KEC facility to accelerate groundwater remediation by pumping and treating
the impacted groundwater within the core area of highest contaminant
concentrations. This could further reduce the future potential migration of
contaminants toward City wells by reducing residual source area concentrations.

5) Treatment Strategy Details
An Implementation Strategy for the interim treatment is included in Appendix F.
Volume Replacement

The overall goal of this plan is to pursue a potable water source with comparable
production volume relative to that available prior to impact by the groundwater
plume.

1) Evaluation Process — Necessary Replacement Volume Determination

To accomplish this goal, an evaluation will be made of the net volume loss to the
City that needs to be replaced, considering the addition of the new BW well, the
potential shutdown of CSW-WA1 and CSW-WAZ2 (contingent upon contaminant
plume trends), and the actual City usage.



Once this evaluation is performed and concurrence is achieved among the
stakeholders, KEC will identify where the net needed capacity can be obtained
and the necessary well or wells installed to replace the net replacement volume.
An Implementation Strategy for the evaluation process is included in Appendix G.

2) Overall Area Water Demands/Capacity

Existing registered non-residential water well locations are shown on Figure 6 for
Crystal Springs and surrounding areas.

The demand on the regional potable water supply is significant and permitting of
any new Public Water Supply wells should consider the constraints that exist to
be successful. This includes at a minimum existing demand, aquifer capacity,
groundwater flow direction, and the existence of the known groundwater impact
plume.

This proposed plan envisions the need to develop a conceptual groundwater
model adequate to consider the existing conditions, constraints, and demand, so
that general predictive indications of the influence of existing and new production
from the water producing zone can be evaluated.

This information can then be used to determine potential production areas that
may be suitable for the development of further capacity.

3) Alternative Sources

No practical long-term alternatives to additional water wells were found to be a
viable means to furnish the replacement volume that is anticipated to be required.
No fresh water surface lakes or rivers are present within a reasonable distance that
would not suffer undesirable effects from functioning as a water source. No other
existing public source is present with excess capacity from which additional water
could be obtained.

4) Existing Facilities

It will be necessary to ascertain the design configuration of the entire City water
supply system with respect to layout, sizing, capacities, etc. in order to integrate
any new sources of water into the existing framework effectively. This
information will need to be provided by the City to establish the base design
criteria.



5) New BW Well Production

The test well for the new well that is funded by BW is currently being evaluated
and, presumably, the new well to be installed will be connected to the existing
piping network that links CSW-WAJ5 and CSW-WAG to the main City treatment
plant.

The production from this well, once operational, will be factored into the overall
replacement volume determination prior to the development of the specific design
criteria for any additional capacity that might be required. Continued interface
with the City Engineers will be necessary to make this determination.

V. Schedules

Anticipated schedules are outlined in accompanying Gantt Charts in Appendix H for
both the Interim Treatment System and the Volume Replacement.

Within these schedules are critical target milestones for the City, MDEQ, and
MDOH. These schedules are contingent on timely review, adjustment, and
concurrence by all interested parties.
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Figure 6 is a 24” x 36” map; the electronic
version is too large to be transmitted by
electronic communication.  The hard copy
version of this report includes the figure.
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Schematic of City Piping
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Implementation Strategy for Interim Treatment



Implementation Strategy for Interim Treatment

Capacity Determination

The capacity of the proposed treatment unit will be based upon the historical production
from CSW-WAL1 and CSW-WAZ2. Due to the piping configuration indicated by the City
of the existing supply system, these two wells are connected to a common header with
CSW-WA3 and CSW-WAA4. It is understood that CSW-WA4 is out of service. It is
understood that CSW-WA1, CSW-WA2, and CSW-WAS3 are cycled intermittently
dependent upon need and their ability to sustain production, which is limited by
proximity and aquifer characteristics.

The nature of the treatment unit proposed allows for variation in flow rates and can easily
be up scaled or downscaled; therefore, it will be able to adjust according to the actual
requirements incurred by the anticipated well production as needed.

Constraints

e EXisting piping configurations

e Lack of existing alternative water sources of quality and quantity required
within practical reach of existing systems

e Characteristics of contaminants/difficulty of treatment

e Effective treatment equipment availability

e MDOH requirements

e Public perception of treated water

e Time sensitivity

Proposed Plan Elements

e City, MDOH, MDEQ, KEC plan approval
e Permitting, MDOH
o Class A operation designation as long as system is in operation
o City system reverts to Class C after treatment is no longer needed due to
new well production being placed online
e Treatment technology
o Ultraviolet advanced oxidation process
o Photo-Cat AOP+® package treatment unit
o0 Unit schematic and description attached
o0 Equipment purchase by KEC — 4 to 5 month delivery time
o KEC maintains equipment ownership post use
e Treatment Unit Location
o City owned property address on East Railroad Avenue

13



o

Location map

e System Integration

o

O O O

(0]

Infeed stream- existing underground trunk line CSW-WA1, CSW-WAZ2,
CSW-WA3, & CSW-WA4

Reinjection post treatment to consolidation unit

System performance monitoring

Class A Operator required

Flow diagram (to be provided by City Engineers)

e Quality Control

o
o
o
o

Unit discharge analytical monitoring schedule
City reporting

MDOH reporting

MDEQ reporting

e Operation, Maintenance, Monitoring, and Reporting

o
o
(0}
(0}

KEC/KEC contractor performance

Class A operator when unit operates

City Engineers monitoring

Monthly performance analytical reporting

e Design and Installation

(0}
(0}

KEC performs
City Engineers design review

e Schedule

(0]

O O 0O 0O 0O oo

(0]

Engineering and design of system tie-in to existing City underground
piping

City Engineers review

Bidding and contracts — KEC

Surface construction and piping installation

Electrical supply

Equipment delivery and installation

Startup training and testing

System online

System operation and monitoring

e System dismantling and removal

(0}
(0}
o

KEC
Long-term wells online and functioning
Agreement on treatment unit shutdown, City, MDOH, MDEQ), and KEC

14
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Implementation Strategy for Volume Replacement



Implementation Strategy for Volume Replacement

Volume Determination

One new well (BW Well) is currently under construction whose production
volume is unknown and will not be known until it is brought online. The
contribution of this well to the overall solution with respect to volume produced
will have to be determined and accounted for prior to siting and installing any
additional wells that might be necessary.

The historical production records generated by the City for the two wells noted
will be used as a basis for the determination of the desired volume to be replaced
by new wells.

The historical production records generated by the City for the entire system will
be used as a benchmark target for the entire resultant system.

Based upon these records the City Engineer will make recommendations to the
City in reference to the design parameters for the volume/capacity replacement.
KEC consultants will review the basis and conclusions of the City Engineer with
respect to the recommended parameters and be given the opportunity for
comment.

An additional well or wells will be installed as necessary to compensate for the
replacement volume/capacity agreed upon.

Replacement Well/Wells Location

Most potable water is being produced from the Citronelle aquifer within the
general area of the City and Copiah County. Other deeper fresh water producing
zones have proven to produce water of less quality requiring further treatment
before use. Numerous public, institutional, commercial, and residential wells
operate and draw water from the Citronelle aquifer. Hence, the well/wells will
likely need to be screened in this groundwater zone.

Recharge of this aquifer is via rainfall and the general flow direction of
groundwater in this vicinity is to the Southwest.

The City currently has two operating wells east of the City along with existing
underground piping back to the central consolidation location. This up gradient
general area to the east of the City would logically be the most desirable vicinity
for the location of additional wells to replace the volume typically produced by
the two wells in question; however, the location search will not be limited to this
area alone.

A conceptual model will be developed including the entire well field, known
contaminant plume, and production rates to be used in the selection process to

15



evaluate potential effects of upgradient pumping on existing wells and the
contaminant plume.

e Piping back to the City consolidation unit already exists linking the two existing
wells. The possibility exists that additional wells may also be linked to existing
piping or via new piping along the City’s existing easement.

Process (General)

e Consensus between all parties with respect to replacement volume/capacity

e Consensus between all parties with respect to general area location for new well
siting

e Acquisition of engineering specifications for existing facilities/wells and
transmission piping within the “eastern” City well field — City Engineers

e Well location search, easements, permissions for test locations — KEC/City
Engineers

e Design and permitting — KEC/City EngineerssyMDOH

e Contractor selection/bidding — KEC/City Engineers

o Site selection and test well installation followed by actual well installation —
KEC/Contractor/City Engineer

e Piping design and installation — KEC/City Engineers

e Volume/capacity re-evaluation including the well volumes of the well currently
under construction and the new well proposed — City Engineers/KEC

e Decision with respect to the satisfaction of the overall project objective —
KEC/City/MDOH/MDEQ

e Estimated time well(s) operational and online — 2-3 years

16



Appendix H

Gantt Charts



ID [Task Name Duration Start ‘ Finish [2014
May | Sep | Jan | May | Sep | Jan | May | Sep | Jan May Sep Jan May Sep

' KEC CAPACITY PLAN SCHEDULE 978 days Wed 10/19/11 Fri 7/17/15 v v

2

3 Overa” Plan Concept 187 days Wed 10/19/11 Thu 7/5/12 & )

4

5 Plan Preparation / Technology Evaluations 162 days Wed 10/19/11 Thu 5/31/12 =LL;

6

7 MDEQ Plan Approval 20 days Fri 6/8/12 Thu 7/5/12 g

8 Plan Submittal to MDEQ 0 days Fri 6/8/12 Fri 6/8/12 f@f’s

9 MDEQ Review and Comment 2 wks Fri 6/8/12 Thu 6/21/12 2

10 MDEQ Approval 2 wks Fri 6/22/12 Thu 7/5/12

11

12 MDOH Plan Approval 10 days Fri 6/8/12 Thu 6/21/12 g

13 Plan submittal to MDOH 0 days Fri 6/8/12 Fri 6/8/12 Wffg

14 MDOH Approval 2 wks Fri 6/8/12 Thu 6/21/12 )

15

16 City Board of Aldermen Plan Approval 20 days Fri 6/8/12 Thu 7/5/12 L ol

17 City Review and Comment 2 wks Fri 6/8/12 Thu 6/21/12 3

18 Plan Submittal to City Board of Aldermen 0 days Thu 6/21/12 Thu 6/21/12 Gf’ﬂ

19 City Approval 2 wks Fri 6/22/12 Thu 7/5/12 e

20

21

22 Interim Treatment System 146 days Fri 6/8/12 Fri 12/28/12 )

23

24 Bench Pilot Study 3 wks Fri 6/8/12 Thu 6/28/12 >

25

26 Historical Production Records Provided by CE 3 wks Fri 6/8/12 Thu 6/28/12 »

27

28 Existing Subsurface Piping Configuration Provided by CE 3 wks Fri 6/8/12 Thu 6/28/12 3

29

30 Design Parameters 25 days Fri 6/29/12 Thu 8/2/12

31 Establish Design Volume Criteria 3 wks Fri 6/29/12 Thu 7/19/12 .

32 City Engineer Design Review and Approval 2 wks Fri 7/20/12 Thu 8/2/12 J

33

34 System Installation Engineering & Design 25 days Mon 7/16/12 Fri 8/17/12 =P

i Subsurface Piping Modifications Design 3 wks Mon 7/16/12 Fri 8/3/12

36 Enclosure Design 2 wks Mon 7/16/12 Fri 7/27/12 J

37 Electrical Design 2 wks Mon 7/16/12 Fri 7/27/12 0

38 Permits 3 wks Mon 7/30/12 Fri 8/17/12

39

40 Treatment Equipment Procurement 80 days Fri 8/3/12  Thu 11/22/12 = v

41 Photo-Cat Order 4 mons Fri 8/3/12 Thu 11/22/12

42

43 Pre-Installation Construction 85 days Mon 8/6/12 Fri 11/30/12 ¢

44 Construction Specifications Preparation 3 wks Mon 8/6/12 Fri 8/24/12 J

45 Bidding & Award 2 wks Mon 8/27/12 Fri 9/7/12 J

46 Piping Subsurface and Surface Construction 2 mons Mon 9/10/12 Fri 11/2/12 _—

47 Structure Construction 3 wks Mon 11/5/12 Fri 11/23/12 o

48 Electrical 1 wk Mon 11/26/12 Fri 11/30/12

49

50 Installation 20 days Fri 11/30/12 Fri 12/28/12

51 Equipment Delivery 0 days Fri 11/30/12 Fri 11/30/12 11/30

52 Equipment Connections 2 wks Mon 12/3/12 Fri 12/14/12 Sl

53 Pilot Testing 1 wk Mon 12/17/12 Fri 12/21/12 0

54 Training 1 wk Mon 12/24/12 Fri 12/28/12 91

55

56 Target Operation 0 days Fri 12/28/12 Fri 12/28/12 & 12/28
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ID |Task Name Duration Start Finish [2014
May | Sep Jan May | Sep | Jan | May | Sep | Jan | May Sep Jan May Sep
* | Volume Replacement 755 days Mon 8/27/12  Fri 7/17/15 @ v
58
59 New BW Well Evaluation 25 days Mon 8/27/12 Fri 9/28/12 S
60 Production Volume Verification 3 wks Mon 8/27/12 Fri 9/14/12
61 City Engineer Review and Approval 2 wks Mon 9/17/12 Fri 9/28/12 0
62
63 Historical Overall Production Records Provided by CE 3 wks Mon 8/27/12 Fri 9/14/12
64
65 Existing Subsurface Piping Configuration Provided by CE 3 wks Mon 8/27/12 Fri 9/14/12 &
66
67 Net Replacement Volume Evaluation 35 days Mon 9/17/12 Fri 11/2/12 =9
68 Establish Design Volume Criteria 4 wks Mon 9/17/12 Fri 10/12/12 i
69 City Engineer Design Review and Approval 3 wks Mon 10/15/12 Fri 11/2/12
70
71 Groundwater Modeling 90 days Mon 9/17/12 Fri 1/18/13 v
72 Information Acquisition 4 wks Mon 9/17/12 Fri 10/12/12
73 Model Development/Input 6 wks Mon 10/15/12 Fri 11/23/12
74 Model Test Runs Varying Scenarios 2 wks Mon 11/26/12 Fri 12/7/12
75 MDEQ Land & Water Coordination 2 wks Mon 12/10/12 Fri 12/21/12
76 MDOH Coordination 4 wks Mon 12/24/12 Fri 1/18/13 -
77
78 Net Volume Replacement (Contingent Upon Above Evaluation) 0 days Fri 1/18/13 Fri 1/18/13
79
80 Well Siting 180 days Mon 1/21/13 Fri 9/27/13
81 Well Design 2 mons Mon 1/21/13 Fri 3/15/13
82 Well Location Selection 2 mons Mon 3/18/13 Fri 5/10/13
83 Location Acquisition 1 mon Mon 5/13/13 Fri 6/7/13
84 MDOH/MDEQ L&W Permitting 2 mons Mon 6/10/13 Fri 8/2/13
85 City Approval 2 mons Mon 8/5/13 Fri 9/27/13
86
87 Well Installation 280 days Mon 9/30/13 Fri 10/24/14 @
88 Specification Preparation 2 mons Mon 9/30/13 Fri 11/22/13 S—
89 Bidding and Award 2 mons Mon 11/25/13 Fri 1/17/14 =
90 Test Well Installation 2 mons Mon 1/20/14 Fri 3/14/14
o1 Well Installation (Contingent on Test) 6 mons Mon 3/17/14 Fri 8/29/14 éﬁ
92 City Approval 2 mons Mon 9/1/14 Fri 10/24/14
93
94 System Connection 350 days Mon 3/17/14 Fri 7/17/15 9
i Piping Design 2 mons Mon 3/17/14 Fri 5/9/14 o)
96 City Engineer Approval 1 mon Mon 5/12/14 Fri 6/6/14
97 Obtain Route Easements/Agreements 3 mons Mon 6/9/14 Fri 8/29/14
98 Specification Preparation 2 mons Mon 9/1/14 Fri 10/24/14
99 Bidding and Award 2 mons Mon 10/27/14 Fri 12/19/14
100 Supply Piping Installation 6 mons Mon 12/22/14 Fri 6/5/15
101 System Testing 1 mon Mon 6/8/15 Fri 7/3/15
102 Well on Line 2 wks Mon 7/6/15 Fri 7/17/15
Project: KEC Contingency Plan Sched |  Task &——=  Progress ==  Summary =9 ExtemalTasks C.____ ) Deadline &
Date: Wed 6/6/12 Split Milestone @ Project Summary """  External Milestone <

Page 2




Appendix I

Strategy Checklist



Strateqy Checklist

Strategy 1: Near Term Water Treatment

A. Coordinate with city and MDOH for agreements to proceed

Proposed technology approval
Placement of system

Monitoring requirements

B. Establish Treatment Needs/Goals

Quantity of water required

Quality required for wells treated

Determine which wells will be treated (CSW-WA1, CSW-WAZ2, CSW-
WAS3, CSW-WA4, and/or CSW-WAT7)

C. Advanced oxidation treatment system pilot study and design

Conduct Bench/pilot study to demonstrate effectiveness and determine
design parameters

Design treatment system

Determine optimum location

Determine required site modification

Determine required piping modification

D. Design treatment system effectiveness monitoring plan

iv.

L o m.m

Parameters
Schedule
Thresholds
Response Actions

Procurement

Implement site modifications
Startup system

Operate and maintain system

Strateqy 2: Volume Replacement

I. Prepare groundwater model of existing wells

11



J.  Use Model to Determine well(s) location(s)

Evaluate the best suited location considering current piping, contaminant
plume, and existing wells

Obtain property, leases, and/or easements for well(s)

K. Size well(s) according to existing capacity in coordination with city
L. Permit well(s)

M. Testing

MDEQ
MDOH

N. Implementation

Develop bid packages and manage bid process
Select contractors
Drill well(s)
1. Log
2. Oversight
Install conveyance piping
1. QA/QC
2. Construction management

Connect to existing treatment plant

12
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